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WESF PROJECT MEETING
825 Jadw in/Room 340/700 Area

Hanford, Washington
July 24, 2003

10:00 a.m. to 10:30 a.m.

Agenda

Approval of June 19, 2003 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Part B Permit Application status
B. Cs/Sr project status

IV.	 General Discussions
A. Update on Signature Authority related to TPA driven actions

V.	 Status of Actions

VI.	 New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/340/700 Area

Hanford, Washington

July 24, 2003

I.	 Approval of the June 19, 2003 WESF Project Meeting Minutes Ecology/DOE-RL/FH)

II.	 Operational Status (Fen Simmons FH)
• Completed annual interim status inspection of the TSD area.

III.	 Project Specific Issues
A. Part B Permit Application status

1. Ecology is preparing a letter recommending closure. The summary has been
completed and is being reviewed internally at Ecology.

B. Cs/Sr Project Status
1. Five proposals have been received and are undergoing review. Contract award is

expected in late August or early September. The outline of the Supplemental
Analysis is drafted and will be reviewed with RL on July 29, 2003. A DOE/HQ
review plan is in development.

IV.	 General Discussions
A. Rick Bond (Ecology) asked if the M-92-01 milestone could be closed. Ellen Mattlin

(RL) recommended having a discussion with the TPA group. An agenda item will be
added to provide a status on milestones.

V.	 Status of Actions
A. No action items to report.

VI.	 New Action Items
A. Fen Simmons (FH) took the action to develop concurrence on the SEPA checklist.

VII. Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for August 28, 2003



CAPSULE DRY STORAGE
STATUS

Project Managers Meeting

July 23, 2003

Joe Swenson



CAPSULE DRY STORAGE

• Request-for-Proposal
— Five Proposals received on 7/7/03

— Source Evaluation Board Reviewing
Proposals now

— Contract award may be late August or early
September 2003

• Schedule
— Still holding to starting capsule movement on

10/03/05 and completing by 9/28/06



CAPSULE DRY STORAGE

• Capsule Advisory Panel
— Have had three meetings
— Initial draft reports developed in the five areas

of oversight/evaluation
• Capsule condition
• Corrosion effects on capsules and overpack
• Cesium salt phase change effects on capsules
• Thermal analysis
• Technical data book

— Complete evaluations/reports by 7/31/03



CAPSULE DRY STORAGE

• N EPA

— Outline of Supplemental Analysis drafted

— SA draft to be reviewed with DOE on 7-29

— DOE HQ review plan in development

• FY 04 Funding
— Expense funding determination

— Detailed Basis of Estimate updated



WESF
Project Managers Meeting
825 Jadwin/340/700 Area
Hanford, Washington

July 24, 2003
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